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STATE OF MAINE
DEPARTMENT OF ENVIRONMENTAL PROTECTION

PAUL R, LEPAGE PATRICIA W. AHO
GOVERNOR COMMISSIONER

August 8, 2012

Linda Cole

NAVFAC MIDLANT

9742 Maryland Ave

Bldg 7Z-144, 1st Floor

Norfolk VA 23511-3095

re: Draft Site Management Plan, FY 13, Portsmouth Naval Shipyard, Kittery, ME, June 2012.
Dear Linda,

MEDERP has reviewed the subject document and have the following comments.

1. Most of the RIP dates occur anywhere from 14 to 34 months following ROD signature.
However, the OU9 RIP occurs on the same date as the ROD signature. Please clarify.

2. The QU1 schedule should have a RIP date, unless it is unknown or coincides with the date of
the signed ROD.

3. OU2 schedule - Please explain the following changes:
- Why has the RIP date been delayed a year?

- Why are the RD and RA durations each approximately 3 months longer than the
durations shown in the FY 12 schedule?

- Why does the FY'12 RIP occur approximately 1 1/2 months after the Remedial Action
end date yet the FY'13 RIP date occurs approximately 5 months after the RA end date?

4. OU7 schedule - Please explain why the RIP has been delayed a year. The change in the
Draft FS submittal date and regulatory delay in review of the draft FS accounts for about 7
months. What else has caused the delay?

5. OUO9 schedule. Please explain why the RIP has been delayed 20 months. The RI comment
resolution delay accounts for about 6 months of the delay.
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Please feel free to contact me at (207) 287-8010 if you have any questions.
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